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Diary: Dispute

Tower Activities

Grillage:
After the grillage was rough set yesterday, its position was fine tuned with jacks this morning. After this,
the mill-to-bear surface was checked. Overall, over 90% of the surfaces met the mill-to-bear criteria of
being within 1mm. On a skin-by-skin check, 1 skin appeared to be marginal. Skin B on the South shaft
has about 50%-60% of the surface within 1mm.

After this, drift pins were driven into both the lower and upper halves of each of the Splice #4 skin plates,
and they started to change the wedges on the strand jacks.

*********
Welding:
Welding was ongoing at Splice #1 and the 9m external diaphragms. See Saman Saheilifard's diary for
details. The welders left at noon today due to bad weather.

*********
Meeting:
I attended the QC-QA meeting from 10:00 until 11:00. Attending were J. Callaghan, K. Quillen, J. Bowers,
and L. Cross of ABF, and P. Jefferson, P. Lowry, N. Choy, B. Levell, and myself from Caltrans. The
following topics related to Tower were discussed:

- Incident report for shimming at Splice corner welds: this item is closed with the RFI that was submitted.

- Incident report for failure to maintain heat for 3 hours after welding: An internal ABF NCR will be written,
and there have been no further instances of this issue. This item can be closed after ABF writes up the
NCR.

- Incident report for the over-grind area on Splice #2, West shaft corner weld: Corrective action has been
taken in the field with the area blended, but the issue will remain open until ABF addresses it with an NCR.

- ESW full height mock-up: ABF asked if the 6 macros that have been cut are sufficient. We confirmed
that 6 macros are enough.

- Production ESW welding: ABF mentioned that they will start mobilizing the ESW equipment, and that
production welding could start by this Friday or early next week.

- ESW paperwork: We reminded ABF that the ESW welding plan and the WQCP addendum for the PQRs
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and WPSs need to be submitted prior to starting production welding. We mentioned that we have already
reviewed bootlegs copies, and it should be a quick turnaround for responding to the submittals.

*********
After the meeting, I returned to the field to check on the status on the grillage work. I accompanied ABF
Engineer Paul Fikse to check on the Splice #4 skin-to-skin offsets to determine where shims in the skins
may be needed. This was determined earlier with an RFI submitted when the grillage was set for drilling,
but we wanted to check again to see if it may have changed with the grillage set in a slightly different
position this time. There were 2 locations where it changed. On Skin D of the West shaft, we earlier
determined that a shim would be needed, but the skin-to-skin offset is now only 2mm, so a shim will not be
needed. On Skin E of the North shaft, this was not identified earlier as needing a shim, but the offset is
now 4mm, so a shim will be needed. They will take the shim originally intended for West-Skin D, and trim
it to fit the North-Skin E plate.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 5.00 0.00 0.00 5.00

FOR EARL CLAYBORNIronworker 5.00 0.00 0.00 5.00

JNM Morgan WinterIronworker 5.00 0.00 0.00 5.00

JNM MICHAEL JIMENEZIronworker 5.00 0.00 0.00 5.00

FOR HUA QIANG HUANGIronworker 5.00 0.00 0.00 5.00

FOR JAMES ZHENIronworker 5.00 0.00 0.00 5.00

JNM WAI KIT LAIIronworker 5.00 0.00 0.00 5.00

JNM XIAO JIAN WANIronworker 5.00 0.00 0.00 5.00

APP TODD JACKSONIronworker 5.00 0.00 0.00 5.00

JNM ERIC SPARKSIronworker 5.00 0.00 0.00 5.00

JNM SALVADOR SANDOVALIronworker 5.00 0.00 0.00 5.00
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